

NDM TO DATA SHOP MIGRATION TIMELINE

The migration of the files included in the different Euronext data products is planned as follows

PHASES	SCOPE	DATES
1	Connectivity testing	Phase completed on 19 May 2023
2	Historical Data products (except the RAW / PCAP products)	Phase completed on 22 April 2023
3.1	EOD Index Data products Historical Data (RAW / PCAP) products	Start: 03 April 2023 End: 17 June 2023 Parallel run duration: 11 weeks
3.2	Market Flow products Reference Data products	Start: 02 May 2023 End: 17 June 2023 Parallel run duration: 7 weeks
4	Corporate Actions products Master File products	Start: 15 May 2023 End: 30 June 2023 Parallel run duration: 7 weeks

* The list of files and folder names impacted is available [here](#).

FAQ

Data Shop Migration FAQ available [here](#).

SUPPORT

Should you have any questions, please send an email to ndm.migration@euronext.com.



Disclaimer

This announcement is for information purposes only and is not a recommendation to engage in investment activities. Whilst all reasonable care has been taken to ensure the accuracy of the content, Euronext does not guarantee its accuracy or completeness. Euronext will not be held liable for any loss or damages of any nature ensuing from using, trusting or acting on information provided. No information set out or referred to in this publication shall form the basis of any contract except as provided otherwise. Some information may be subject to regulatory approval. The Euronext Markets comprise the markets operated by Borsa Italiana, Euronext Amsterdam, Euronext Brussels, Euronext Dublin, Euronext Lisbon, Euronext Paris and Oslo Børs, referred to respectively as the Milan, Amsterdam, Brussels, Dublin, Lisbon, Paris and Oslo markets, as relevant. Euronext refers to Euronext N.V. and its affiliates. Information regarding trademarks and intellectual property rights of Euronext is located at <https://www.euronext.com/terms-use>.

© 2023, Euronext N.V. - All rights reserved.