

LATEST INDICATIVE EURONEXT PROJECT ROADMAP FOR 2020

PLEASE NOTE THAT SOME OF THE PROJECTS BELOW ARE SUBJECT TO REGULATORY APPROVAL

	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	LATEST/NEXT INFO-FLASH
Oslo Børs Core Migration	◆ EUA Light Cash (17/03)	◆ EUA Full Derivatives (13/04)	◆ EUA Full Cash (18/05)					◆ Go-Live Cash, Structured Products & ETFs (09/11)	◆ Go-Live Derivatives & FI (30/11)		16 March 2020
ETP Access		◆ EUA lot 4 (23/04)			◆ Go-Live RFQ (30/06)						April 2020
Optimised Structured Products Market Model	◆ Initial EUA (16/03)	◆ Full EUA (22/04)	◆ Go-Live MTF (01/06)		◆ Go-Live Extended Trading Hours (date TBC)						April 2020
Euronext Block									◆ Go-Live v2.0 (date TBC)		Q2 2020
Disaster Recovery test								◆ DR Test with Partners (24/10)			Q3 2020

KEY: ◆ EUA ◆ PROD